

| FREIA Planning Field | 2016-12-07 Area | Project | Responsible | Delivery | Return | 2016 | | | | 2017 | | | | 2018 | | | | 2019 | | | | 2020 | | | | 2021 | | | | | | | | | | | | | |
|----------------------|--------------------|--------------------------|---------------------|----------|--------|------------|----|----|----|------------|---|---|---|------|---|---|---|------|---|---|---|------|---|---|---|------|---|---|---|---|---|---|---|----|----|----|----|----|----|
| | | | | | | Q1 | Q2 | Q3 | Q4 | J | F | M | A | M | J | J | A | S | O | N | D | J | F | M | A | M | J | J | A | S | O | N | D | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 |
| Main Infrastructure | Kryocentrum | | Anders | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Liquefier | Lars | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | 2K Pumps | Rocio | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Controls | Konrad | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Safety | Kjell | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| RF Systems | Electrosys station | DB station | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Ampegon modulator | | | | 03/02/2017 | | | | 30/09/2017 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Klystron | | | | 03/02/2017 | | | | 30/09/2017 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Power Converters | PWC #1 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | PWC #2 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Cavities | HNOSS | ESS spoke prototype | | | | 13/01/2017 | | | | 31/03/2017 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | ESS elliptical prototype | | | | 31/03/2017 | | | | 01/09/2017 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | LHC crab prototype | | | | 2018 | | | | 2019 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Cryomodules | Cryomodule | Valve box | | | | 16/06/2017 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | ESS spoke #0 | | | | 16/06/2017 | | | | 2018 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | ESS spoke #1 | | | | 01/04/2018 | | | | 30/06/2018 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | ESS spoke #2 - #13 | | | | 01/06/2018 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Magnets | Gersemi | commissioning | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | LHC #0 | | | | 2018 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | LHC #1 - #20 | | | | 2018 | | | | 2020 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| R&D | Electronics lab | SSA amplifier | Dragos | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | CLIC bunker | Marek | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Neutron bunker | Alexander Prokofiev | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Legend

| | |
|--|---------------------------|
| | Unavailable (maintenance) |
| | Installation or removal |
| | Operation |
| | R&D |