

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February
0		ESS_series_test-20190916	277 days	Mon 04/11/1	Fri 05/02/21			28/104/111/118/125/102/129/126/123/120/126/013/020/027/023/020/027/024/022/029/036/032/030/036/043/040/047/044/041/038/025/051/048/045/042/049/046/013/020/027/023/020/087/084/081/087/094/091/098/095/102/109/106/102/109/116/123/120/126/123/124/121/128/124/011/018/025/021/028/025/022/02															
1		CM arrival	0 days	Mon 04/11/19	Mon 04/11/19			04/11															
2		Spoke CM01	30 days	Mon 04/11/19	Fri 13/12/19																		
3		Reception & Preparation	4.5 days	Mon 04/11/19	Fri 08/11/19	155																	
9		In Bunker	22.75 days	Fri 08/11/19	Wed 11/12/19	3																	
10		Move CM	0.25 days	Fri 08/11/19	Fri 08/11/19																		
11		Installation & connections	5 days	Fri 08/11/19	Fri 15/11/19	10	Ext. Mechanics																
22		Close bunker	0.5 days	Mon 11/11/19	Mon 11/11/19	12																	
23		Conditioning & test	12.75 days	Fri 15/11/19	Wed 04/12/19	22,11																	
39		Warm-up	3.5 days	Thu 05/12/19	Tue 10/12/19	23																	
43		Open bunker	0.5 days	Thu 05/12/19	Thu 05/12/19	40																	
44		Removal	3.5 days	Thu 05/12/19	Tue 10/12/19	43																	
50		Move CM	0.25 days	Wed 11/12/19	Wed 11/12/19	44																	
51		Finalisation & Transport	2.75 days	Wed 11/12/19	Fri 13/12/19	9																	
56		Ready to ship CM	0 days	Fri 13/12/19	Fri 13/12/19	2																	
57		Ready to test next CM	0 days	Wed 11/12/19	Wed 11/12/19	50																	
58		CM arrival	0 days	Wed 04/12/19	Wed 04/12/19	61SF																	
59		Spoke CM02	29.75 days	Wed 04/12/19	Thu 30/01/20																		
60		Ready for Move CM into bunker	0 days	Wed 11/12/19	Wed 11/12/19	57																	
61		Reception & Preparation	4.5 days	Wed 04/12/19	Wed 11/12/19																		
66		In Bunker	22.5 days	Wed 11/12/19	Mon 27/01/20																		
67		Move CM	0.25 days	Wed 11/12/19	Wed 11/12/19	60																	
68		Installation & connections	3 days	Wed 11/12/19	Mon 16/12/19	67																	
77		Close bunker	0.5 days	Thu 12/12/19	Thu 12/12/19	69																	
78		Conditioning & test	13 days	Tue 17/12/19	Fri 17/01/20	68,77																	
93		Warm-up	5 days	Mon 20/01/20	Sat 25/01/20	78																	
97		Open bunker	0.5 days	Mon 20/01/20	Mon 20/01/20	78																	
98		Removal	5 days	Mon 20/01/20	Mon 27/01/20	97																	
104		Move CM	0.25 days	Mon 27/01/20	Mon 27/01/20	98																	
105		Finalisation & Transport	2.75 days	Mon 27/01/20	Thu 30/01/20	66																	
110		Ready to ship CM	0 days	Thu 30/01/20	Thu 30/01/20	59																	
111		Ready to test next CM	0 days	Mon 27/01/20	Mon 27/01/20	104																	
112		CM arrival	0 days	Tue 21/01/20	Tue 21/01/20	115SF																	
113		Spoke CM03	27.75 days	Tue 21/01/20	Thu 27/02/20																		
114		Ready for Move CM into bunker	0 days	Mon 27/01/20	Mon 27/01/20	111																	
115		Reception & Preparation	4.5 days	Tue 21/01/20	Mon 27/01/20																		
120		In Bunker	20.5 days	Mon 27/01/20	Tue 25/02/20																		
159		Finalisation & Transport	2.75 days	Tue 25/02/20	Thu 27/02/20	120																	
164		Ready to ship CM	0 days	Thu 27/02/20	Thu 27/02/20	113																	
165		Ready to test next CM	0 days	Tue 25/02/20	Tue 25/02/20	158																	
166		CM arrival	0 days	Tue 18/02/20	Tue 18/02/20	169SF																	
167		Spoke CM04	28.25 days	Tue 18/02/20	Fri 27/03/20																		
168		Ready for Move CM into bunker	0 days	Tue 25/02/20	Tue 25/02/20	165																	
169		Reception & Preparation	4.5 days	Tue 18/02/20	Tue 25/02/20																		
174		In Bunker	21 days	Tue 25/02/20	Wed 25/03/20																		
213		Finalisation & Transport	2.75 days	Wed 25/03/20	Fri 27/03/20	174																	
218		Ready to ship CM	0 days	Fri 27/03/20	Fri 27/03/20	167																	
219		Ready to test next CM	0 days	Wed 25/03/20	Wed 25/03/20	212																	
220		CM arrival	0 days	Wed 18/03/20	Wed 18/03/20	223SF																	
221		Spoke CM05	28.75 days	Wed 18/03/20	Mon 04/05/20																		
272		Ready to ship CM	0 days	Mon 04/05/20	Mon 04/05/20	221																	
273		Ready to test next CM	0 days	Mon 27/04/20	Mon 27/04/20	266																	
274		CM arrival	0 days	Tue 21/04/20	Tue 21/04/20	277SF																	
275		Spoke CM06	28.25 days	Tue 21/04/20	Thu 04/06/20																		
326		Ready to ship CM	0 days	Thu 04/06/20	Thu 04/06/20	275																	
327		Ready to test next CM	0 days	Mon 01/06/20	Mon 01/06/20	320																	
328		CM arrival	0 days	Tue 26/05/20	Tue 26/05/20	331SF																	
329		Spoke CM07	26.75 days	Tue 26/05/20	Thu 02/07/20																		
380		Ready to ship CM	0 days	Thu 02/07/20	Thu 02/07/20	329																	
381		Ready to test next CM	0 days	Tue 30/06/20	Tue 30/06/20	374																	
382		CM arrival	0 days	Tue 23/06/20	Tue 23/06/20	385SF																	
383		Spoke CM08	28.25 days	Tue 23/06/20	Fri 04/09/20																		
434		Ready to ship CM	0 days	Fri 04/09/20	Fri 04/09/20	383																	
435		Ready to test next CM	0 days	Wed 02/09/20	Wed 02/09/20	428																	
436		CM arrival	0 days	Wed 26/08/20	Wed 26/08/20	439SF																	
437		Spoke CM09	27.25 days	Wed 26/08/20	Fri 02/10/20																		
488		Ready to ship CM	0 days	Fri 02/10/20	Fri 02/10/20	437																	
489		Ready to test next CM	0 days	Wed 30/09/20	Wed 30/09/20	482																	
490		CM arrival	0 days	Wed 23/09/20	Wed 23/09/20	493SF																	
491		Spoke CM10	27.25 days	Wed 23/09/20	Fri 30/10/20																		
542		Ready to ship CM	0 days	Fri 30/10/20	Fri 30/10/20	491																	
543		Ready to test next CM	0 days	Wed 28/10/20	Wed 28/10/20	536																	
544		CM arrival	0 days	Wed 21/10/20	Wed 21/10/20	547SF																	
545		Spoke CM11	27.25 days	Wed 21/10/20	Fri 27/11/20																		
596		Ready to ship CM	0 days	Fri 27/11/20	Fri 27/11/20	545																	
597		Ready to test next CM	0 days	Wed 25/11/20	Wed 25/11/20	590																	
598		CM arrival	0 days	Wed 18/11/20	Wed 18/11/20	601SF																	
599		Spoke CM12	27.25 days	Wed 18/11/20	Fri 08/01/21																		
650		Ready to ship CM	0 days	Fri 08/01/21	Fri 08/01/21	599																	
651		Ready to test next CM	0 days	Wed 23/12/20	Wed 23/12/20	644																	
652		CM arrival	0 days	Wed 16/12/20	Wed 16/12/20	655SF																	
653		Spoke CM13	27.25 days	Wed 16/12/20	Fri 05/02/21																		
704		Ready to ship CM	0 days	Fri 05/02/21	Fri 05/02/21	653																	
705		Ready to test next CM	0 days	Wed 03/02/21	Wed 03/02/21	698																	
Project: ESS_series_test-2019091		Task		Milestone		Project Summary		External Milestone		Inactive Milestone		Manual Task</											